

HCPS PROJECT PROGRESS REPORT



PROJECT INFORMATION: Before During After

Name: Yates Elementary School
Address: 301 Kingsway Road
City/State/Zip: Brandon, FL 33510
 District Project Number: **100080**

PROJECT OVERVIEW: (A=Actual, P=Projected) Date (A/P)

Project Start:	TBD
Inspection/Task:	TBD
Inspection/Task:	TBD
Inspection/Task:	TBD
Inspection/Task:	TBD
Inspection/Task:	TBD
Final Completion:	
Total Project Duration:	45 Days

ADMINISTRATIVE OVERVIEW:

Total # of Bid-Vendors: TBD

of OSD/MBE/SBE Bid-Vendors:

of Local Bid-Vendors:

\$ Value of OSD/MBE/SBE Participation: \$ -

\$ Value of Local Participation:

OSD/MBE/SBE PARTICIPATION REGISTRATION:

OSD/HCPS
 State of Florida
 County *List:*
 City *List:*
 Other *List:*

PROGRESS PENDING ISSUES (& RESPONSIBILITIES):

Current Critical Issues:

Issue	Responsibility

COMMENTS:

PROJECT DIRECTORY:

HCPS Department: Facilities Maintenance Support
HCPS Representative: Ben Moore

Contractor / Bid-Vendor: TBD
Contractor / Bid-Vendor: TBD
Contractor / Bid-Vendor: TBD
Contractor / Bid-Vendor: TBD
Contractor / Bid-Vendor: TBD

Construction Manager / GC: N/A
CM/GC PROJECT MANAGER:

Design Professional: Gale & Associates

REPORT DATE, PREPARED BY: 4/30/2019 Stephen Ellis

PROJECT DESCRIPTION:

Scope of Work:
 Partial Roof Replacement

CONSTRUCTION UPDATE:

TYPE	% COMP.	REMARKS
Site Visit	5%	
Design Phase	20%	
Bid Posting/Award	0%	
Board Approval	0%	
Tear-Off	0%	
Dry-In	0%	
Cap Sheet	0%	
Sheet Metal	0%	
Sub Completion	0%	
Project Closeout	0%	

CONTRACT STATUS:

CURRENT CONTRACT AMOUNT:	\$	805,996.00
AMOUNT BILLED TO DATE:	\$	-
PERCENT DOLLARS EXPENDED:		
CONTRACT CALENDAR DAYS:		45
CALENDAR DAYS EXPENDED:		
PERCENT TIME EXPENDED:		
TOTAL LOST WEATHER DAYS:		