

HCPS PROJECT PROGRESS REPORT



PROJECT INFORMATION: Before During After

Name: Ruskin Elementary School
Address: 101 E. College Avenue
City/State/Zip: Ruskin, FL 33570
 District Project Number: **100083**

PROJECT DIRECTORY:
HCPS Department: Facilities Maintenance Support
HCPS Representative: Ben Moore

PROJECT OVERVIEW: (A=Actual, P=Projected) Date (A/P)

Project Start:	TBD	
Inspection/Task:	TBD	
Inspection/Task:	TBD	
Inspection/Task:	TBD	
Inspection/Task:	TBD	
Inspection/Task:	TBD	
Final Completion:		
Total Project Duration:	90	Days

Contractor / Bid-Vendor:	TBD
Contractor / Bid-Vendor:	TBD
Contractor / Bid-Vendor:	TBD
Contractor / Bid-Vendor:	TBD
Contractor / Bid-Vendor:	TBD

Construction Manager / GC: N/A
 CM/GC PROJECT MANAGER:
Design Professional: PBA Design Group, Inc.

REPORT DATE, PREPARED BY: **4/30/2019** Stephen Ellis

ADMINISTRATIVE OVERVIEW:

Total # of Bid-Vendors: TBD
of OSD/MBE/SBE Bid-Vendors:
of Local Bid-Vendors:
\$ Value of OSD/MBE/SBE Participation: \$ -
\$ Value of Local Participation:

PROJECT DESCRIPTION:
Scope of Work:
 Partial Roof Replacement

OSD/MBE/SBE PARTICIPATION REGISTRATION:

OSD/HCPS
 State of Florida
 County List:
 City List:
 Other List:

CONSTRUCTION UPDATE:

TYPE	% COMP.	REMARKS
Site Visit	5%	
Design Phase	20%	
Bid Posting/Award	0%	
Board Approval	0%	
Tear-Off	0%	
Dry-In	0%	
Cap Sheet	0%	
Sheet Metal	0%	
Sub Completion	0%	
Project Closeout	0%	

PROGRESS PENDING ISSUES (& RESPONSIBILITIES):

Current Critical Issues:

Issue	Responsibility

CONTRACT STATUS:

CURRENT CONTRACT AMOUNT: \$ 610,610.00
AMOUNT BILLED TO DATE: \$ -
PERCENT DOLLARS EXPENDED:
CONTRACT CALENDAR DAYS: 90
CALENDAR DAYS EXPENDED:
PERCENT TIME EXPENDED:
TOTAL LOST WEATHER DAYS:

COMMENTS: