

HCPS PROJECT PROGRESS REPORT



PROJECT INFORMATION: Before During After

Name: Foster Elementary
Address: 2014 E. Diana St
City/State/Zip: Tampa, FL 33610
 District Project Number: 100090

PROJECT OVERVIEW: (A=Actual, P=Projected) Date (A/P)

Project Start:	06/03/19	
Inspection/Task:		TBD
Inspection/Task:		TBD
Inspection/Task:		TBD
Inspection/Task:		TBD
Inspection/Task:		TBD
Final Completion:		
Total Project Duration:	60	Days

ADMINISTRATIVE OVERVIEW:

Total # of Bid-Vendors: TBD

of OSD/MBE/SBE Bid-Vendors:

of Local Bid-Vendors:

\$ Value of OSD/MBE/SBE Participation: \$ -

\$ Value of Local Participation:

OSD/MBE/SBE PARTICIPATION REGISTRATION:

- OSD/HCPS
- State of Florida
- County List:
- City List:
- Other List:

PROGRESS PENDING ISSUES (& RESPONSIBILITIES):

Current Critical Issues:

Issue	Responsibility

COMMENTS:

PROJECT DIRECTORY:

HCPS Department: Facilities Maintenance Support
HCPS Representative: Ben Moore

Contractor / Bid-Vendor: TBD
Contractor / Bid-Vendor: TBD
Contractor / Bid-Vendor: TBD
Contractor / Bid-Vendor: TBD
Contractor / Bid-Vendor: TBD

Construction Manager / GC: RW Tymewell, Inc
CM/GC PROJECT MANAGER: Ronnie Williams

Design Professional:

REPORT DATE, PREPARED BY: 6/3/2019 Todd Cooper

PROJECT DESCRIPTION:

Scope of Work:
 Waterproofing/Painting

CONSTRUCTION UPDATE:

TYPE	% COMP.	REMARKS
Site Visit	5%	
Construction Manager	20%	
Bid Posting/Award	25%	
Board Approval	35%	
Prep	50%	
Repair/Sealant	60%	
Primer	75%	
Top Coat	90%	
Sub Completion	95%	
Project Closeout	100%	

CONTRACT STATUS:

CURRENT CONTRACT AMOUNT:	\$ 331,419.00
AMOUNT BILLED TO DATE:	\$ -
PERCENT DOLLARS EXPENDED:	0%
CONTRACT CALENDAR DAYS:	60
CALENDAR DAYS EXPENDED:	
PERCENT TIME EXPENDED:	
TOTAL LOST WEATHER DAYS:	0