

# HCPS PROJECT PROGRESS REPORT



**PROJECT INFORMATION:**  Before  During  After

**Name:** Just Elementary  
**Address:** 1315 Spruce St  
**City/State/Zip:** Tampa, FL 33607  
 District Project Number: 100091

**PROJECT DIRECTORY:**  
**HCPS Department:** Facilities Maintenance Support  
**HCPS Representative:** Ben Moore

**PROJECT OVERVIEW:** (A=Actual, P=Projected) Date (A/P)

**Project Start:** 06/03/19  
**Inspection/Task:** TBD  
**Inspection/Task:** TBD  
**Inspection/Task:** TBD  
**Inspection/Task:** TBD  
**Inspection/Task:** TBD  
**Final Completion:**   
**Total Project Duration:** 60 Days

**Contractor / Bid-Vendor:** TBD  
**Contractor / Bid-Vendor:** TBD  
**Contractor / Bid-Vendor:** TBD  
**Contractor / Bid-Vendor:** TBD  
**Contractor / Bid-Vendor:** TBD

**Construction Manager / GC:** RW Tymewell, Inc  
**CM/GC PROJECT MANAGER:** Ronnie Williams  
**Design Professional:**

**REPORT DATE, PREPARED BY:** 6/3/2019 Todd Cooper

**ADMINISTRATIVE OVERVIEW:**  
**Total # of Bid-Vendors:** TBD  
**# of OSD/MBE/SBE Bid-Vendors:**   
**# of Local Bid-Vendors:**   
**\$ Value of OSD/MBE/SBE Participation:** \$ -  
**\$ Value of Local Participation:**

**PROJECT DESCRIPTION:**  
**Scope of Work:** Waterproofing/Painting

**OSD/MBE/SBE PARTICIPATION REGISTRATION:**  
 OSD/HCPS  
 State of Florida  
 County List:   
 City List:   
 Other List:

**CONSTRUCTION UPDATE:**

TYPE	% COMP.	REMARKS
Site Visit	5%	
Construction Manager	20%	
Bid Posting/Award	25%	
Board Approval	35%	
Prep	50%	
Repair/Sealant	60%	
Primer	75%	
Top Coat	90%	
Sub Completion	95%	
Project Closeout	100%	

**PROGRESS PENDING ISSUES (& RESPONSIBILITIES):**

**Current Critical Issues:**

Issue	Responsibility

**CONTRACT STATUS:**

<b>CURRENT CONTRACT AMOUNT:</b>	\$	349,723.00
<b>AMOUNT BILLED TO DATE:</b>	\$	-
<b>PERCENT DOLLARS EXPENDED:</b>		0%
<b>CONTRACT CALENDAR DAYS:</b>		60
<b>CALENDAR DAYS EXPENDED:</b>		
<b>PERCENT TIME EXPENDED:</b>		
<b>TOTAL LOST WEATHER DAYS:</b>		0

**COMMENTS:**