

HCPS PROJECT PROGRESS REPORT



PROJECT INFORMATION: Before During After

Name: Stewart Middle
Address: 1125 Spruce St
City/State/Zip: Tampa, FL 33607
 District Project Number: 100093

PROJECT OVERVIEW: (A=Actual, P=Projected) Date (A/P)

Project Start: 06/03/19
Inspection/Task: TBD
Inspection/Task: TBD
Inspection/Task: TBD
Inspection/Task: TBD
Inspection/Task: TBD
Final Completion:
Total Project Duration: 60 Days

ADMINISTRATIVE OVERVIEW:

Total # of Bid-Vendors: TBD
of OSD/MBE/SBE Bid-Vendors:
of Local Bid-Vendors:
\$ Value of OSD/MBE/SBE Participation: \$ -
\$ Value of Local Participation:
OSD/MBE/SBE PARTICIPATION REGISTRATION:

- OSD/HCPS
- State of Florida
- County List:
 City List:
 Other List:

PROGRESS PENDING ISSUES (& RESPONSIBILITIES):

Current Critical Issues:

Issue	Responsibility

COMMENTS:

PROJECT DIRECTORY:

HCPS Department: Facilities Maintenance Support
HCPS Representative: Ben Moore
Contractor / Bid-Vendor: TBD
Contractor / Bid-Vendor: TBD
Contractor / Bid-Vendor: TBD
Contractor / Bid-Vendor: TBD
Contractor / Bid-Vendor: TBD
Construction Manager / GC: N/A
 CM/GC PROJECT MANAGER:
Design Professional:
 REPORT DATE, PREPARED BY: 6/3/2019 Todd Cooper

PROJECT DESCRIPTION:

Scope of Work:
 Interior Painting

CONSTRUCTION UPDATE:

TYPE	% COMP.	REMARKS
Site Visit	5%	
Construction Manager	20%	
Bid Posting/Award	25%	
Board Approval	35%	
Prep	50%	
Repair/Sealant	60%	
Primer	75%	
Top Coat	90%	
Sub Completion	95%	
Project Closeout	100%	

CONTRACT STATUS:

CURRENT CONTRACT AMOUNT: \$ 315,973.00
AMOUNT BILLED TO DATE: \$ -
PERCENT DOLLARS EXPENDED: 0%
CONTRACT CALENDAR DAYS: 60
CALENDAR DAYS EXPENDED:
PERCENT TIME EXPENDED:
TOTAL LOST WEATHER DAYS: 0