

HCPS PROJECT PROGRESS REPORT



PROJECT INFORMATION: Before During After
Name: Hillsborough High School Telephone Sys. Replacement
Address: 5000 Central Ave.
City/State/Zip: Tampa, Florida, 33603
 District Project Number: **100054**

PROJECT OVERVIEW: (A=Actual, P=Projected)	Date	(A/P)
Project Start:	04/07/19	A
Inspection/Task:	N/A	P
Inspection/Task:	N/A	P
Inspection/Task:	N/A	P
Inspection/Task:	N/A	P
Inspection/Task:	N/A	P
Final Completion:	N/A	P
Total Project Duration:		

ADMINISTRATIVE OVERVIEW:

Total # of Bid-Vendors:	1
# of OSD/MBE/SBE Bid-Vendors:	1
# of Local Bid-Vendors:	
\$ Value of OSD/MBE/SBE Participation:	\$ 79,203.98
\$ Value of Local Participation:	

OSD/MBE/SBE PARTICIPATION REGISTRATION:

OSD/HCPS
 State of Florida
 County List:
 City List:
 Other List:

PROGRESS PENDING ISSUES (& RESPONSIBILITIES):

Current Critical Issues:

Issue	Responsibility

COMMENTS:

PROJECT DIRECTORY:

HCPS Department:	Communications & Electronics
HCPS Representative:	Jeffrey McNickle
Contractor / Bid-Vendor:	Ancom Business Systems
Contractor / Bid-Vendor:	N/A
Contractor / Bid-Vendor:	N/A
Contractor / Bid-Vendor:	N/A
Contractor / Bid-Vendor:	N/A
Construction Manager / GC:	N/A
CM/GC PROJECT MANAGER:	N/A
Design Professional:	N/A

REPORT DATE, PREPARED BY: 07/05/19 Jeffrey McNickle

PROJECT DESCRIPTION:

Scope of Work:
 Replace Telephone Systems.

CONSTRUCTION UPDATE:

TYPE	% COMP.	REMARKS
Site		
Finishes	0%	
N/A	0%	N/A
N/A	0%	N/A
N/A	0%	N/A

CONTRACT STATUS:

CURRENT CONTRACT AMOUNT:	\$	175,000.00
AMOUNT BILLED TO DATE:	\$	-
PERCENT DOLLARS EXPENDED:		0%
CONTRACT CALENDAR DAYS:		0
CALENDAR DAYS EXPENDED:		0
PERCENT TIME EXPENDED:		0%
TOTAL LOST WEATHER DAYS:		0