

HCPS PROJECT PROGRESS REPORT



PROJECT INFORMATION: Before During After

Name: Cleveland Elementary
Address: 723 E. Hamilton Av
City/State/Zip: Tampa, FL 33604
 District Project Number: 100087

PROJECT OVERVIEW: (A=Actual, P=Projected) Date (A/P)

Project Start: 06/03/19
Inspection/Task: TBD
Inspection/Task: TBD
Inspection/Task: TBD
Inspection/Task: TBD
Inspection/Task: TBD
Final Completion:
Total Project Duration: 60 Days

ADMINISTRATIVE OVERVIEW:

Total # of Bid-Vendors: TBD
of OSD/MBE/SBE Bid-Vendors:
of Local Bid-Vendors:
\$ Value of OSD/MBE/SBE Participation: \$ -
\$ Value of Local Participation: \$ -

OSD/MBE/SBE PARTICIPATION REGISTRATION:

OSD/HCPS
 State of Florida
 County List:
 City List:
 Other List:

PROGRESS PENDING ISSUES (& RESPONSIBILITIES):

Current Critical Issues:

| Issue | Responsibility |
|-------|----------------|
| | |
| | |

COMMENTS:

PROJECT DIRECTORY:

HCPS Department: Facilities Maintenance Support
HCPS Representative: Ben Moore

Contractor / Bid-Vendor: TBD
Contractor / Bid-Vendor: TBD
Contractor / Bid-Vendor: TBD
Contractor / Bid-Vendor: TBD
Contractor / Bid-Vendor: TBD

Construction Manager / GC: N/A
 CM/GC PROJECT MANAGER:

Design Professional:
 REPORT DATE, PREPARED BY: 6/3/2019 Todd Cooper

PROJECT DESCRIPTION:

Scope of Work: Waterproofing/Painting

CONSTRUCTION UPDATE:

| TYPE | % COMP. | REMARKS |
|----------------------|---------|---------|
| Site Visit | 5% | |
| Construction Manager | 20% | |
| Bid Posting/Award | 25% | |
| Board Approval | 35% | |
| Prep | 50% | |
| Repair/Sealant | 60% | |
| Primer | 75% | |
| Top Coat | 90% | |
| Sub Completion | 95% | |
| Project Closeout | 100% | |

CONTRACT STATUS:

CURRENT CONTRACT AMOUNT: \$ 192,678.00
AMOUNT BILLED TO DATE: \$ -
PERCENT DOLLARS EXPENDED: 0%
CONTRACT CALENDAR DAYS: 60
CALENDAR DAYS EXPENDED:
PERCENT TIME EXPENDED:
TOTAL LOST WEATHER DAYS: 0